
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/07/2006

ESTIMATE SUMMARY 14:33:51

CONTID: C15139R        ESTIMATE NO: 0009 PROG 2002

PCN: 15139R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85-North of Sedalia PERCENT TIME:

PROJECT NO: HB 0852-097                   

US 85-North of Sedalia

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 10/24/2005

651 TOPEKA WAY SUITE 100 DATE LET 08/25/2005 DATE WORK BEGAN 10/24/2005

 DATE AWARDED 09/08/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 10/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,330,200.28 PARTICIPATING $ $ 89,430.47

AWARD PROJECT AMT: 5,847,854.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS240

61.90%

2,411,720.95

89,430.47

89,430.47

89,430.47

$

$

$

$

3,918,479.33

0.00

3,918,479.33

66,952.50

3,985,431.83

-87,717.82

0.00

3,897,714.01

0.00

AMOUNT DUE 3,897,714.01 89,430.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,430.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

192.0
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.950

L S 0.000 0.00

38,105.00000 0.950 36,199.75

201-00000  
 

0010 REMOVAL OF STRUCTURE 10.000 10.000

EACH 0.000 0.00

1,000.00000 10.000 10,000.00

202-00001  
 

0015 *REMOVAL OF TREE 16.000 16.000

EACH 0.000 0.00

388.25000 16.000 6,212.00

202-00010  
 

0020 *REMOVAL OF DELINEATOR 100.000 48.000

EACH 0.000 0.00

6.00000 48.000 288.00

202-00090  
 

0025 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 5.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

202-00190  
 

0030 REMOVAL OF SIDEWALK 5.000 0.000

SY  0.000 0.00

128.00000 0.000 0.00

202-00200  
 

0035 REMOVAL OF CURB AND GUTTER 178.000 153.000

LF  25.000 500.00

20.00000 178.000 3,560.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 6,216.000 4,635.000

SY  0.000 0.00

2.40000 4,635.000 11,124.00

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 29,503.000 18,727.000

SY  4,748.000 11,395.20

2.40000 23,475.000 56,340.00

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 1,050.000 0.000

SY  0.000 0.00

4.44000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 13,620.000 11,433.000

SF  2,187.000 2,187.00

1.00000 13,620.000 13,620.00

202-00250  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

355.00000 1.000 355.00

202-00700  
 

0065 *REMOVAL OF GROUND SIGN 14.000 5.000

EACH 8.000 368.00

46.00000 13.000 598.00

202-00810  
 

0070 *REMOVAL OF FENCE 9,642.000 4,918.000

LF  0.000 0.00

0.90000 4,918.000 4,426.20

202-01000  
 

0075 CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04002  
 

0080 *SANDBLASTING 4,000.000 0.000

SF  0.000 0.00

0.75000 0.000 0.00

202-05150  
 

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110,235.000 97,962.000

CY  7,937.000 27,382.65

3.45000 105,899.000 365,351.55

203-00010  
 

0090 *MUCK EXCAVATION 1,150.000 1,150.000

CY  0.000 0.00

9.11000 1,150.000 10,476.50

203-00100  
 

0095 PROOF ROLLING 20.000 6.500

HOUR 0.000 0.00

92.00000 6.500 598.00

203-01100  
 

0100 BLADING 100.000 5.000

HOUR 0.000 0.00

85.00000 5.000 425.00

203-01500  
 

0105 DOZING 50.000 4.000

HOUR 0.000 0.00

115.00000 4.000 460.00

203-01550  
 

0110 *POTHOLING 69.500 69.500

HOUR 0.000 0.00

225.00000 69.500 15,637.50

203-01597  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 513.000 95.000

CY  3.000 97.44

32.48000 98.000 3,183.04

206-00000  
 

0120 *EROSION LOG (12 INCH) 555.000 555.000

LF  0.000 0.00

5.10000 555.000 2,830.50

208-00002  
 

0125 *EROSION BALES (WEED FREE) 280.000 210.000

EACH 0.000 0.00

16.50000 210.000 3,465.00

208-00011  
 

0130 *SILT FENCE 2,473.000 2,473.000

LF  0.000 0.00

1.65000 2,473.000 4,080.45

208-00020  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 71.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

208-00051  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.500 1,000.00

2,000.00000 0.500 1,000.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.100 250.00

2,500.00000 0.900 2,250.00

208-00200  
 

0160 *RESET MAILBOX STRUCTURE 12.000 8.000

EACH 0.000 0.00

164.30000 8.000 1,314.40

210-00010  
 

0165 *RESET GATE 1.000 0.000

EACH 0.000 0.00

295.00000 0.000 0.00

210-01011  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GUARDRAIL TYPE 3 1,100.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

210-01130  
 

0175 *RESET END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

368.10000 0.000 0.00

210-01200  
 

0180 *SEEDING (NATIVE) 17.000 10.100

ACRE 0.000 0.00

341.00000 10.100 3,444.10

212-00006  
 

0185 *SOIL PREPARATION (SPECIAL) 17.000 10.100

ACRE 0.000 0.00

2,554.50000 10.100 25,800.45

212-00047  
 

0190 *MULCHING (WEED FREE HAY) 23.000 21.900

ACRE 0.000 0.00

310.00000 21.900 6,789.00

213-00002  
 

0195 *MULCH TACKIFIER 4,600.000 4,380.000

LB  0.000 0.00

1.55000 4,380.000 6,789.00

213-00061  
 

0200 *SOIL BINDER 8.000 4.700

ACRE 0.000 0.00

365.00000 4.700 1,715.50

213-00100  
 

0205 *SOIL RETENTION BLANKET (PLASTIC) 133.000 133.000

SY  0.000 0.00

9.65000 133.000 1,283.45

216-00035  
 

0210 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,160.000 1,299.000

SY  0.000 0.00

1.35000 1,299.000 1,753.65

216-00041  
 

0215 AGGREGATE BASE COURSE (CLASS 6) 303.000 69.940

TON 0.000 0.00

30.79000 69.940 2,153.45

304-06000  
 

0220 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 360.000 14.170

TON 0.000 0.00

69.00000 14.170 977.73

403-00720  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,900.000 2,340.200

TON 251.010 11,420.96

45.50000 2,591.210 117,900.06

403-33741  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 5,096.000 0.000

TON 0.000 0.00

58.60000 0.000 0.00

403-34871  
 

0235 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,825.000 1,215.000

GAL 12.000 18.00

1.50000 1,227.000 1,840.50

411-10255  
 

0240 *CONCRETE PAVEMENT (10-1/4 INCH) 45,874.000 22,836.000

SY  0.000 0.00

33.64000 22,836.000 768,203.04

412-01025  
 

0245 *DRILLED CAISSON (36 INCH) 64.000 30.000

LF  0.000 0.00

70.00000 30.000 2,100.00

503-00036  
 

0250 *RIPRAP (12 INCH) 66.000 66.000

CY  0.000 0.00

100.00000 66.000 6,600.00

506-00212  
 

0255 CONCRETE SLOPE AND DITCH PAVING 84.000 0.000

CY  0.000 0.00

497.50000 0.000 0.00

507-00000  
 

0260 *CONCRETE CLASS B 95.600 95.600

CY  0.000 0.00

200.00000 95.600 19,120.00

601-01000  
 

0265 *CONCRETE CLASS B (MISCELLANEOUS) 7.100 7.100

CY  0.000 0.00

150.00000 7.100 1,065.00

601-01025  
 

0270 REINFORCING STEEL (EPOXY COATED) 16,870.000 16,678.000

LB  192.000 288.00

1.50000 16,870.000 25,305.00

602-00020  
 

0275 *24 INCH REINFORCED CONCRETE PIPE 1,888.000 689.000

LF  54.000 2,592.00

48.00000 743.000 35,664.00

603-01240  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *36 INCH REINFORCED CONCRETE PIPE 208.000 208.000

LF  0.000 0.00

100.00000 208.000 20,800.00

603-01360  
 

0285 *24 INCH REINFORCED CONCRETE END SECTION 8.000 7.000

EACH 0.000 0.00

600.00000 7.000 4,200.00

603-05024  
 

0290 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

603-05036  
 

0295 *INLET TYPE R  L 5 (5 FOOT) 26.000 3.000

EACH 0.000 0.00

3,850.00000 3.000 11,550.00

604-19105  
 

0300 *INLET TYPE R  L 5 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-19110  
 

0305 *INLET TYPE R  L 10 (5 FOOT) 3.000 2.250

EACH 0.000 0.00

5,760.00000 2.250 12,960.00

604-19205  
 

0310 *INLET TYPE R  L 10 (10 FOOT) 1.750 1.750

EACH 0.000 0.00

7,635.00000 1.750 13,361.25

604-19210  
 

0315 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.750

EACH 0.000 0.00

8,500.00000 0.750 6,375.00

604-19310  
 

0320 *INLET TYPE R SPECIAL (5 FOOT) 2.000 1.500

EACH 0.000 0.00

8,000.00000 1.500 12,000.00

604-19405  
 

0325 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

8,700.00000 1.000 8,700.00

604-19505  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 563.000 0.000

LF  0.000 0.00

14.55000 0.000 0.00

606-00301  
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PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

465.70000 0.000 0.00

606-01340  
 

0340 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,375.50000 0.000 0.00

606-02005  
 

0345 *END POST 20.000 0.000

EACH 12.000 1,488.00

124.00000 12.000 1,488.00

607-00005  
 

0350 *CORNER AND LINE BRACE POST 19.000 0.000

EACH 15.000 2,544.00

169.60000 15.000 2,544.00

607-00010  
 

0355 *FENCE BARBED WIRE WITH METAL POSTS 6,223.000 0.000

LF  4,283.000 5,139.60

1.20000 4,283.000 5,139.60

607-01000  
 

0360 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 350.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

607-11300  
 

0365 *FENCE (PLASTIC) 500.000 100.000

LF  0.000 0.00

2.80000 100.000 280.00

607-11525  
 

0370 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

607-60116  
 

0375 CONCRETE SIDEWALK (6 INCH) 1,642.000 51.000

SY  0.000 0.00

28.20000 51.000 1,438.20

608-00006  
 

0380 CONCRETE CURB RAMP 33.000 23.000

SY  0.000 0.00

122.70000 23.000 2,822.10

608-00010  
 

0385 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,792.000 4,140.000

LF  0.000 0.00

7.84000 4,140.000 32,457.60

609-21011  
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PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,418.000 1,740.000

LF  0.000 0.00

10.59000 1,740.000 18,426.60

609-21021  
 

0395 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 36,903.000 0.000

SF  0.000 0.00

3.96000 0.000 0.00

610-00024  
 

0400 *DELINEATOR (FLEXIBLE) (TYPE I) 151.000 0.000

EACH 0.000 0.00

29.00000 0.000 0.00

612-00041  
 

0405 *DELINEATOR (FLEXIBLE) (TYPE II) 60.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00042  
 

0410 *DELINEATOR (FLEXIBLE) (TYPE III) 26.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00043  
 

0415 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,700.000 171.000

LF  0.000 0.00

6.00000 171.000 1,026.00

613-01200  
 

0420 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 609.000

LF  90.000 900.00

10.00000 699.000 6,990.00

613-01300  
 

0425 *WIRING 1.000 0.500

L S 0.000 0.00

3,120.00000 0.500 1,560.00

613-10000  
 

0430 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 2.000

EACH 0.000 0.00

731.00000 2.000 1,462.00

613-70400  
 

0435 *SIGN PANEL (CLASS I) 128.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0440 *SIGN PANEL (CLASS II) 99.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

614-00012  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 104.500 0.000

LF  0.000 0.00

10.35000 0.000 0.00

614-01512  
 

0450 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 10.000 0.000

EACH 0.000 0.00

51.59000 0.000 0.00

614-01522  
 

0455 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 113.000 0.000

LF  0.000 0.00

19.39000 0.000 0.00

614-01585  
 

0460 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

10.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

614-01588  
 

0465 *PEDESTRIAN SIGNAL FACE (16) 4.000 3.000

EACH 0.000 0.00

390.00000 3.000 1,170.00

614-70117  
 

0465 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL HEAD 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

0470 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 6.000

EACH 0.000 0.00

684.00000 6.000 4,104.00

614-70336  
 

0470 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12 7.000

EACH 0.000 0.00

450.00000 7.000 3,150.00

0475 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 2.000

EACH 0.000 0.00

1,060.00000 2.000 2,120.00

614-70560  
 

0475 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12-12-12 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

0480 *PEDESTRIAN PUSH BUTTON 4.000 2.000

EACH 0.000 0.00

68.00000 2.000 136.00

614-72860  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 MATERIAL ALLOWANCE PED PUSH BUTTON 2.000

EACH 0.000 0.00

40.00000 2.000 80.00

0485 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.500

EACH 0.000 0.00

22,204.00000 0.500 11,102.00

614-72886  
 

0485 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.500

EACH 0.000 0.00

16,440.00000 0.500 8,220.00

0490 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 2.000

EACH 0.000 0.00

25,050.00000 2.000 50,100.00

614-81010  
 

0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1 MAST 
ARM)

2.000

EACH 0.000 0.00

19,126.25000 2.000 38,252.50

0495 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

21,340.00000 0.000 0.00

614-86240  
 

0495 MATERIAL ALLOWANCE SIGNAL CONTROLLER 1.000

EACH 0.000 0.00

15,600.00000 1.000 15,600.00

0500 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 2,700.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

614-87424  
 

0505 *18 INCH CULVERT PIPE 93.000 93.000

LF  0.000 0.00

40.00000 93.000 3,720.00

617-00018  
 

0510 *24 INCH CULVERT PIPE 98.000 98.000

LF  0.000 0.00

76.92000 98.000 7,538.16

617-00024  
 

0515 *42 INCH WELDED STEEL PIPE (SPECIAL) 226.000 226.000

LF  0.000 0.00

2,178.00000 226.000 492,228.00

619-10425  
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 400.000

LF  0.000 0.00

762.00000 400.000 304,800.00

619-10545  
 

0525 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 126.000

LF  0.000 0.00

1,333.00000 126.000 167,958.00

619-11085  
 

0530 *CATHODIC PROTECTION (SPECIAL) 1.000 1.000

L S 0.000 0.00

119,650.00000 1.000 119,650.00

619-80005  
 

0535 *DETOUR PAVEMENT 6,061.000 3,966.000

SY  159.000 3,982.95

25.05000 4,125.000 103,331.25

621-00450  
 

0540 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.100 6,931.50

69,315.00000 0.900 62,383.50

625-00000  
 

0545 *CONSTRUCTION SURVEYING (HOURLY) 40.000 24.500

HOUR 0.000 0.00

95.00000 24.500 2,327.50

625-00001  
 

0550 *MOBILIZATION 1.000 0.970

L S 0.000 0.00

546,676.80000 0.970 530,276.50

626-00000  
 

0555 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

3,000.00000 0.500 1,500.00

626-01000  
 

0560 *EPOXY PAVEMENT MARKING 269.000 40.000

GAL 0.000 0.00

65.00000 40.000 2,600.00

627-00005  
 

0565 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 234.000

GAL 58.000 1,160.00

20.00000 292.000 5,840.00

627-00012  
 

0570 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,700.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-03003  
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NO.
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DESCRIPTION
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0575 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

213.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30405  
 

0580 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

258.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0585 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01001  
 

0590 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

629-01031  
 

0595 *FLAGGING 3,800.000 1,343.500

HOUR 107.500 2,150.00

20.00000 1,451.000 29,020.00

630-00000  
 

0600 *TRAFFIC CONTROL INSPECTION 158.000 145.000

DAY 13.000 390.00

30.00000 158.000 4,740.00

630-00007  
 

0605 *TRAFFIC CONTROL MANAGEMENT 240.000 102.000

DAY 8.000 2,800.00

350.00000 110.000 38,500.00

630-00012  
 

0610 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

630-80001  
 

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

630-80336  
 

0620 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 20.000

EACH 0.000 0.00

50.00000 20.000 1,000.00

630-80341  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 30.500

EACH 1.000 130.00

130.00000 31.500 4,095.00

630-80342  
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0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 4.000

EACH 4.500 450.00

100.00000 8.500 850.00

630-80343  
 

0635 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 59.000 28.500

SF  1.000 10.00

10.00000 29.500 295.00

630-80344  
 

0640 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

630-80355  
 

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

630-80357  
 

0650 *DRUM CHANNELIZING DEVICE 500.000 199.500

EACH 0.000 0.00

40.00000 199.500 7,980.00

630-80360  
 

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 5.000

EACH 0.000 0.00

55.00000 5.000 275.00

630-80363  
 

0660 CONCRETE BARRIER (TEMPORARY) 2,390.000 1,195.000

LF  0.000 0.00

18.87000 1,195.000 22,549.65

630-80370  
 

0665 *TRAFFIC CONE 400.000 25.000

EACH 0.000 0.00

15.00000 25.000 375.00

630-80380  
 

0670 IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

630-85010  
 

0675 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0680 F/A MINOR CONTRACT REVISIONS 102,110.680 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0685 F/A PARTNERING 1,647.190 1,647.190

F A 0.000 0.00

1.00000 1,647.190 1,647.19

700-70011  
 

0690 F/A ASPHALT PAVEMENT INCENTIVE 23,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0695 F/A CONCRETE PAVEMENT INCENTIVE 74,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0700 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 136.800

F A 1,365.600 1,365.60

1.00000 1,502.400 1,502.40

700-70022  
 

0705 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0710 F/A QUALITY INCENTIVE PAYMENT 65,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0715 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0740 F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 
ELECTRICAL SERVICE

2,752.700 2,752.700

F A 0.000 0.00

1.00000 2,752.700 2,752.70

700-70200  
 

0745 TRUCK (DUMP) 47.000 47.000

HOUR 0.000 0.00

70.00000 47.000 3,290.00

203-01582  
 

0750 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 108-INCH 
WATERLINE (DENVER WATER)

40,337.010 40,337.010

DOL 0.000 0.00

1.00000 40,337.010 40,337.01

900-00006  
 

0755 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 108-INCH 
WATERLINE (DENVER WATER)

11,257.360 11,257.360

DOL 0.000 0.00

1.00000 11,257.360 11,257.36

900-00006  
 



CONTID: C15139R        COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 15139R-BID   ESTIMATE RUN 08/07/2006

PROJECT: HB 0852-097                   ESTIMATE NO: 0009 14:33:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 54" WATERLINE 
(CITY OF AURORA)

9,541.220 9,541.220

DOL 0.000 0.00

1.00000 9,541.220 9,541.22

900-00006  
 

0765 ADDED ITEM (DOLLAR)/ F/A DOGLEG IN 72-INCH CASING PIPE 33,931.070 33,931.070

DOL 0.000 0.00

1.00000 33,931.070 33,931.07

900-00006  
 

0770 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 40-INCH 
WATERLINE (CITY OF AURORA)

27,273.420 27,273.420

DOL 0.000 0.00

1.00000 27,273.420 27,273.42

900-00006  
 

0775 ADDED ITEM (DOLLAR)/ PRESSURE TESTING FOR 42-INCH 
WATERLINE (CITY OF AURORA)

4,220.710 4,220.710

DOL 0.000 0.00

1.00000 4,220.710 4,220.71

900-00006  
 

0780 CHANNELIZING DEVICE (FIXED) CHANNELIZING DEVICE 
(FIXED)

61.000 30.500

EACH 0.000 0.00

65.00000 30.500 1,982.50

630-80391  
 

0785 RESET LUMINAIRE 1.000 0.000

EACH 0.000 0.00

194.04000 0.000 0.00

210-00760  
 

0790 RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

1,728.72000 0.000 0.00

210-00750  
 

0795 2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 0.000

LF  0.000 0.00

19.41000 0.000 0.00

613-00201  
 

0800 CONCRETE FOUNDATION PAD 1.000 0.000

EACH 0.000 0.00

792.70000 0.000 0.00

613-40000  
 

0805 ADDED ITEM (DOLLAR)/ LIEN BY TNT WELDERS 0.000 -2,489.570

DOL 2,489.570 2,489.57

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $89,430.47 3,957,431.81CURRENT AMT 6,302,200.28 $$
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0725 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0730 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0735 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00020  
 

CAT 0400 $0.00 28,000.00CURRENT AMT 28,000.00 $$

PROJECT TOTAL 89,430.47 $ 3,985,431.81CURRENT AMT 6,330,200.28 $$


